# Kanban Board

Project    Kanban board tMLH          Sprint Start Date    [month/day/year]

## To Do

## An

### In                                                    4

**To Do**

| TITLE: | Create a Kanban Board | | |
|---|---|---|---|
| Summary: | As a [role], I want [feature], so that [benefit] | | |
| To Do | 10/8/2018 | Assigned to | me |
| Analyze (in) | | Size | M |
| Analyze (out) | | Priority | Low |
| Work (in) | | Due on | 10/26/2018 |
| Work (out) | | Complete | 3% |
| Verify (in) | | | |
| Verify (out) | | | |
| Done | | ID | KBT5 |

| TITLE: | Take a break from hacking | | |
|---|---|---|---|
| Summary: | As a [role], I want [feature], so that [benefit] | | |
| To Do | 10/15/2018 | Assigned to | Jane Doe |
| Analyze (in) | | Size | L |
| Analyze (out) | | Priority | Normal |
| Work (in) | | Due on | 10/26/2018 |
| Work (out) | | Complete | 3% |
| Verify (in) | | | |
| Verify (out) | | | |
| Done | | ID | KBT8 |

**Analyze**

| TITLE: | Create a Video Teaching ...ers a | | |
|---|---|---|---|
| Summary: | As a [role], I want [feature], so that [benefit] | | |
| To Do | 10/25/2018 | Assigned to | me |
| Analyze (in) | 10/25/2018 | Size | L |
| Analyze (out) | | Priority | High |
| Work (in) | | Due on | 10/26/2018 |
| Work (out) | | Complete | 3% |
| Verify (in) | | | |
| Verify (out) | | | |
| Done | | ID | KBT15 |

| TITLE: | Use Computer Vision | | |
|---|---|---|---|
| Summary: | As a [role], I want [feature], so that [benefit] | | |
| To Do | 10/22/2018 | Assigned to | Jane Doe |
| Analyze (in) | 10/22/2018 | Size | S |
| Analyze (out) | | Priority | Normal |
| Work (in) | | Due on | 10/26/2018 |
| Work (out) | | Complete | 3% |
| Verify (in) | | | |
| Verify (out) | | | |
| Done | | ID | KBT14 |

## Follow MLH on Social Media

| TITLE: | Follow MLH on Social Media | | |
|---|---|---|---|
| Summary: | As a [role], I want [feature], so that [benefit] | | |
| To Do | 10/15/2018 | Assigned to | Jane Doe |
| Analyze (in) | | Size | S |
| Analyze (out) | | Priority | Low |
| Work (in) | | Due on | 10/26/2018 |
| Work (out) | | Complete | 3% |
| Verify (in) | | | |
| Verify (out) | | | |
| Done | | ID | KBT9 |

## Subscribe to the MLH Hardware Newsletter

| TITLE: | Subscribe to the MLH Hardware Newsletter | | |
|---|---|---|---|
| Summary: | As a [role], I want [feature], so that [benefit] | | |
| To Do | 10/15/2018 | Assigned to | Jane Doe |
| Analyze (in) | 10/24/2018 | Size | M |
| Analyze (out) | | Priority | Low |
| Work (in) | | Due on | 10/26/2018 |
| Work (out) | | Complete | 3% |
| Verify (in) | | | |
| Verify (out) | | | |
| Done | | ID | KBT7 |

## [Repeatable!] Attend a Mini-Event

| TITLE: | [Repeatable!] Attend a Mini-Event | | |
|---|---|---|---|
| Summary: | As a [role], I want [feature], so that [benefit] | | |
| To Do | 10/22/2018 | Assigned to | Jane Doe |
| Analyze (in) | | Size | M |
| Analyze (out) | | Priority | Normal |
| Work (in) | | Due on | 10/26/2018 |
| Work (out) | | Complete | 3% |
| Verify (in) | | | |
| Verify (out) | | | |
| Done | | ID | KBT12 |

## [Repeatable!] Attend an MLH Localhost W

| TITLE: | [Repeatable!] Attend an MLH Localhost W | | |
|---|---|---|---|
| Summary: | As a [role], I want [feature], so that [benefit] | | |
| To Do | 11/1/2018 | Assigned to | Jane Doe |
| Analyze (in) | 11/2/2018 | Size | L |
| Analyze (out) | | Priority | High |
| Work (in) | | Due on | 10/26/2018 |
| Work (out) | | Complete | 3% |
| Verify (in) | | | |
| Verify (out) | | | |
| Done | | ID | KBT18 |

## [Repeatable!] Livestream Yourself Completing a Challenge

| TITLE: | [Repeatable!] Livestream Yourself Completing a Challenge | | |
|---|---|---|---|
| Summary: | As a [role], I want [feature], so that [benefit] | | |
| To Do | 10/24/2018 | Assigned to | Jane Doe |
| Analyze (in) | | Size | M |
| Analyze (out) | | Priority | High |
| Work (in) | | Due on | 10/26/2018 |
| Work (out) | | Complete | 3% |
| Verify (in) | | | |
| Verify (out) | | | |
| Done | | ID | KBT18 |

**alyze**    **6/3**          **W**

| Out | 2 |
|---|---|

| In | 3 |
|---|---|

**Work**

| TITLE: | Create an Authorization System | |
|---|---|---|
| **Summary:** | As a [role], I want [feature], so that [benefit] | |
| **To Do** | 10/8/2018 | **Assigned to** Jane Doe |
| **Analyze (in)** | 10/17/2018 | **Size** M |
| **Analyze (out)** | 11/30/2018 | **Priority** Low |
| **Work (in)** | | **Due on** 10/26/2018 |
| **Work (out)** | | **Complete** 3% |
| **Verify (in)** | | |
| **Verify (out)** | | |
| **Done** | | **ID** KBT4 |

| TITLE: | Design a Season Mascot for the First Lett | |
|---|---|---|
| **Summary:** | As a [role], I want [feature], so that [benefit] | |
| **To Do** | 10/15/2018 | **Assigned to** Jane Doe |
| **Analyze (in)** | 10/22/2018 | **Size** S |
| **Analyze (out)** | 10/23/2018 | **Priority** Low |
| **Work (in)** | 10/26/2018 | **Due on** 10/26/2018 |
| **Work (out)** | | **Complete** 3% |
| **Verify (in)** | | |
| **Verify (out)** | | |
| **Done** | | **ID** KBT11 |

| TITLE: | Use a Weather API | |
|---|---|---|
| **Summary:** | As a [role], I want [feature], so that [benefit] | |
| **To Do** | 10/15/2018 | **Assigned to** Jane Doe |
| **Analyze (in)** | 10/16/2018 | **Size** M |
| **Analyze (out)** | 10/19/2018 | **Priority** Normal |
| **Work (in)** | | **Due on** 10/26/2018 |
| **Work (out)** | | **Complete** 3% |
| **Verify (in)** | | |
| **Verify (out)** | | |
| **Done** | | **ID** KBT10 |

| TITLE: | Write a blog post about your experiences i | |
|---|---|---|
| **Summary:** | As a [role], I want [feature], so [benefit] | |
| **To Do** | 10/1/2018 | **Assigned to** Jane Doe |
| **Analyze (in)** | 10/5/2018 | **Size** L |
| **Analyze (out)** | 10/10/2018 | **Priority** Normal |
| **Work (in)** | 10/11/2018 | **Due on** 10/26/2018 |
| **Work (out)** | | **Complete** 3% |
| **Verify (in)** | | |
| **Verify (out)** | | |
| **Done** | | **ID** KBT2 |

Workshop

| TITLE: | | [Repeatable!] Attend a Live Session | |
|---|---|---|---|
| Summary: | | As a [role], I want [feature], so that [benefit] | |
| To Do | 10/8/2018 | To Do (in) | Jane Doe |
| Analyze (in) | 10/10/2018 | Analyze | M |
| Analyze (out) | 10/16/2018 | Work | Normal |
| Work (in) | 10/18/2018 | Due on | 10/26/2018 |
| Work (out) | | Complete | 3% |
| Verify (in) | | | |
| Verify (out) | | | |
| Done | | ID | KBT6 |

ork 4/4

Ve

Out 1

In 1

| TITLE: | Draw your own cartoon/a | | |
|---|---|---|---|
| Summary: | As a [role], I want [feature], so that [benefit] | | |
| To Do | 10/1/2018 | Assigned to | Jane Doe |
| Analyze (in) | 10/2/2018 | Size | M |
| Analyze (out | 10/5/2018 | Priority | High |
| Work (in) | 10/9/2018 | Due on | 10/26/2018 |
| Work (out) | 10/11/2018 | Complete | 3% |
| Verify (in) | | | |
| Verify (out) | | | |
| Done | | ID | KBT3 |

n the hacker community

| TITLE: | Explore Artificial Intelligence | | |
|---|---|---|---|
| Summary: | As a [role], I want [feature], so that [benefit] | | |
| To Do | 10/29/2018 | Assigned to | Jane Doe |
| Analyze (in) | 10/29/2018 | Size | S |
| Analyze (out | 10/29/2018 | Priority | High |
| Work (in) | 10/30/2018 | Due on | 10/26/2018 |
| Work (out) | 11/2/2018 | Complete | 3% |
| Verify (in) | 11/5/2018 | | |
| Verify (out) | | | |
| Done | | ID | KBT17 |

| rify | | 2/3 |
|------|--|-----|

| Out | | 1 |
|-----|--|---|

**Done**

Done

| TITLE: | Redesign a physical product you use | |
|--------|--------|--------|
| Summary: | As a [role], I want [feature], so that [benefit] | |
| To Do | 10/29/2018 | Assigned to | Jane Doe |
| Analyze (in) | 10/29/2018 | Size | S |
| Analyze (out) | 10/30/2018 | Priority | High |
| Work (in) | 11/2/2018 | Due on | 10/26/2018 |
| Work (out) | 11/2/2018 | Complete | 3% |
| Verify (in) | 11/5/2018 | | |
| Verify (out) | 11/5/2018 | | |
| Done | | ID | KBT16 |

| TITLE: | The .com-petition | |
|--------|--------|--------|
| Summary: | As a [role], I want [feature], so that [benefit] | |
| To Do | 10/1/2018 | Assigned to | Jane Doe |
| Analyze (in) | 10/3/2018 | Size | L |
| Analyze (out) | 10/9/2018 | Priority | High |
| Work (in) | 10/18/2018 | Due on | 10/26/2018 |
| Work (out) | 10/23/2018 | Complete | 3% |
| Verify (in) | 10/9/2018 | | |
| Verify (out) | 10/18/2018 | | |
| Done | 10/23/2018 | ID | KBT1 |